Modernization Partner Procurement Services-December 2001

CFO 25.3 TO 25 Mod 2 R1-ERM-DRCC Phase 1 Team FMS $70,000.00 $2,749,923.67 $0.00|Operations $0.00 $2,749,923.67 14-Feb-02

CFO 45.4 TO 45 M2-FMS Phase Ill(Work Plans) SFA CFO $953,638.38 $32,689,320.23 $0.00|BC-FY01-12 $0.00 09-Oct-01 20-Nov-01

CFO 61.3 TO 61 Mod 1a, CFO Transformation SFA COTR $1,072,792.05 $4,380,104.54 $0.00|Operations $0.00 $4,380,104.54 19-Dec-01 22-Jan-02

CIO 63.2 TO 63 R2- Consistent Data Team CIO $0.00 $750,000.00 $0.00|BC-FY01-21 $750,000.00 $0.00 14-Feb-02

Financial Partr|68.1 TO 68 FP Data Mart (Release 2&3) Awarded $1,697,084.29 $1,697,084.29 $1,697,084.29|BC-FY02-05 $1,730,000.00 $0.00 03-Oct-01|  15-Nov-01 04-Dec-01] 24-Jan-02 29-Jan-02 29-Jan-02
CIO 69.0 TO 69 ITA Release 3 Awarded $2,847,974.81 $3,500,000.00 $2,847,974.81|BC-FY02-20 $3,500,000.00 $0.00 17-Oct-01|  15-Nov-01 11-Dec-01 16-Jan-02 25-Jan-02 28-Jan-02
Students 70.5 TO 70 M 1 Rev 1-eCampused-Based System SFA COTR $595,197.49 $3,920,759.24 $0.00|Operations $0.00 $595,197.49 21-Sep-01| 21-Sep-01] 24-Oct-01 12-Dec-01|Y

ClO 71.2 TO 71 Mod 1, Enterprise Data Warehouse Cancelled $0.00 $299,787.97 $0.00|Operations $0.00 $299,787.97 04-Feb-02

Financial Partr|75.3 TO 75M1-Data Mart Operations (CIO) SFA COTR $767,806.98 $767,806.98 $0.00|Operations $0.00 $767,806.98 16-Jan-02 Y

Students 77W5.1 TO 77 WO5 M1-Consistent Answers Team Students $5,000,000.00 $8,199,878.00 $0.00 $0.00 $0.00 14-Feb-02

Students 77W5.2 TO 77 WO5 M2-Consistent Answers (SIS) Team Students $0.00 $0.00 $0.00|SIS $0.00 $0.00 05-Apr-02

Schools 79.0 TO 79 Portal Rollout Plan Awarded $3,146,635.08 $3,146,635.08 $0.00|BC-FY02-11 $3,355,000.00 $0.00 17-Oct-01|  05-Dec-01 29-Nov-01 11-Jan-02 25-Jan-02 28-Jan-02
ClO 80.0 TO 80 EAI Release 3 Awarded $3,122,430.31 $3,122,430.31 $3,122,430.31|BC-FY02-19 $3,500,000.00 $0.00 17-Oct-01|  15-Nov-01 19-Dec-01 08-Jan-02 16-Jan-02 28-Jan-02
CFO 83.1 TO 83 FMS Phase IV Awarded $6,512,386.43 $6,512,386.43 $6,512,386.43|BC-FY02-04 $6,500,000.00 $0.00 21-Sep-01| 21-Sep-01 17-Jan-02 23-Jan-02 28-Jan-02
CFO 83.2 TO 83 Mod 1, FMS Phase IV A PMO $0.00 $6,512,386.43 $6,512,386.43|BC-FY02-04 $6,500,000.00 $0.00 14-Feb-02

Org Trans 84.1 TO84 Mod 1, Learning Management System-Phase 2 |Team Org Trans $375,000.00 $1,200,000.00 $0.00|BC-FY02-17 $1,200,000.00 $0.00 14-Feb-02

Schools 86.0 TO86 - Electronic Audited Financial Statements and Cor|Awarded $1,207,761.91 $3,500,000.00 $1,207,761.91|BC-FY02-08 $3,500,000.00 $0.00 17-Oct-01]  19-Oct-01 15-Nov-01] 11-Jan-02 23-Jan-02 28-Jan-02
CIO 87.0 TO 87 SLC Deployment Awarded $724,860.60 $725,000.00 $724,860.60|Operations $0.00 $724,860.60 08-Nov-01 20-Dec-01; 28-Jan-02 29-Jan-02
CFO 88.0 TO 88 FMS Operations (TO 35 Follow on) SFA COTR $1,496,825.44 $1,496,825.44 $0.00|Operations $0.00 $4,000,000.00 31-Jan-02

Org Trans 89.2 TO 89 Mod 1, Workforce Transition A Ptr $0.00 $0.00 $0.00|Operations $0.00 $0.00 15-Jan-02 29-Jan-02 14-Feb-02

CIO 90.0 TO 90 ECM A Ptr $699,969.62 $699,969.62 $175,000.00|Operations $0.00 $699,969.62 08-Nov-01 24-Jan-02

Students 91.0 TO 91, DMCS Replacement Awarded $2,550,000.00 $2,550,000.00 $0.00|BC-FY02-24 $2,550,000.00 $0.00 15-Nov-01 19-Dec-01 10-Jan-02
CIO 92.0 TO 92 Security and Privacy Program Support Awarded $599,893.28 $599,893.28 $599,893.28|BC-FY02-22 $600,000.00 $0.00 15-Nov-01 03-Dec-01, 21-Jan-02 28-Jan-02
CIO 93.0 TO 93 e-Signature A Ptr $148,272.00 $148,272.00 $0.00|Operations $0.00 $148,272.00 20-Dec-01; 15-Feb-02 08-Feb-02

COO 94.0 TO 94 NSLDS Reeingineering Design & Specifications |A Ptr $249,518.24 $249,518.24 $0.00|BC-FY02-09 $250,000.00 $0.00 07-Dec-01; 15-Jan-02 04-Feb-02

Org Trans 95.0 TO 95 SFA University Mod Support Awarded $273,756.52 $489,243.92 $273,756.52|Operations $0.00 $0.00 07-Jan-02 21-Jan-02 28-Jan-02
Financial Partr|96.0 TO 96 Voluntary Flexible Agreement (VFA) (TO 74) Awarded $249,820.40 $249,820.40 $0.00|Operations $0.00 $249,820.40 07-Jan-02 22-Jan-02 28-Jan-02
Org Trans 97.0 TO 97 Program Analysis Modernization Support A Ptr $73,937.87 $73,937.87 $0.00|Operations $0.00 $73,937.87 14-Jan-02 04-Feb-02
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